
Carrizo Energy Solar Farm (07‐AFC‐8) 

Staff’s Updated Project Schedule as of November 17, 2008 

DATE  MILESTONE/EVENT 
   

11/25/07  Applicant filed AFC 
12/19/07  Commission determines AFC is complete 
1/23/08  Staff files Issues Identification Report 
1/28/08  Staff filed Data Request Set 1 (#s 1 – 78) 
1/29/08  Site Visit and Informational Hearing 
2/27/08  Applicant provides Data Responses (#s 1 – 78) 
3/12/08  Data Response and Issue Resolution Workshop #1 
4/12/08  Saturday Information Workshop in Santa Margarita 
5/8/08  Staff files Data Request Set 2 (#s 79 ‐ 100) 

6/27/08  Applicant provides Responses to Data Request Set 2 (#s 79 – 100)

7/3/08  Applicant files AFC Supplement #2 – Modified Project Configuration

7/25/08  Staff files Data Request Set 3 (#s 101 – 112) 
8/5/08  Data Response and Issue Resolution Workshop #2 
8/25/08  Applicant provides Responses to Data Request Set 3

8/29/08  Staff files Data Request Set 4 (#s 113 – 134) 

9/24/08  Applicant provides Revised Hydrology/Hydrogeology Report

9/26/08  Applicant provides Responses to Data Request Set 4

9/29/08  SLO County APCD Issues Modified Authority to Construct

10/2/08  First Wildlife Coordination Meeting – SLO County, CDFG, USFWS & CEC

10/10/08  Applicant Provides Biological Surveys Report 

10/16/08  Staff Receives its own Noise Survey Data 

11/20/08  Preliminary Staff Assessment 

12/08  PSA Workshop

12/08  Second Wildlife Coordination Meeting – SLO County, CDFG, USFWS & CEC

Feb. or Mar. 2009  Final Staff Assessment

 
Critical Steps Contributing to the FSA Schedule 
1) Complete the Bio. Wildlife Habitat and Migration Analysis supporting staff's direct and 
cumulative impact analysis, and to determine needed mitigation; 
2) Determine the wildlife compensation lands needed to mitigate project impacts, 
including their location, and in coordination with the Habitat and Migration Analysis; 
3) Obtain the Biological Opinion associated with the Section 7 ESA consultation;   
4) Apply to CDFG for their state Incidental Take Permit and Streambed Alteration 
Agreement; and  
5) Determine Ag. land compensation requirements to mitigate for the loss of 640 acres 
of significant farmland; 
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